

GBAKAMA FOUNDATION
ORGANIZATION SIERRA LEONE
WEST AFRICA.

PROGRESS REPORT ON PROJECT SITE CLEARING.

On the 27th June, 2009; the ten acres land between the meima and kania communities, acquired by the Gbakama Foundation Organization; clearing had started as at the above date by three village youths group members.

The members from these three villages including the organization staff members were as follows:

1. AIAH KPAKAMA
2. EMMANUEL S. KPAKAMA
3. TAMBA MUSA
4. KOMBA M. KPAKAMA
5. TAMBA M. KPAKAMA
6. TAMBA SENESIE
7. JACOB ANSUMA
8. SAHR SOGBANDIE
9. AIAH JIMMY
10. SAHR KONO-BOY
11. SAHR MANGA
12. KOMBA MOIKOWA
13. EMMANUEL DEMBA
14. FODAY CONDEH
15. PETER ZAHORROH
16. KAI SENESIE
17. IBRAHIM MANSARAY
18. SAHR Y. KASSIYAMA
19. DAVID KOAGOEH
20. AIAH LEBBIE
21. ABDURAMAN FILLIE
22. ELIJAH SULUKU
23. SAHR NGAUJA
24. SAHR ASUMA
25. AIAH GBORIE
26. FATMATA KOROMA
27. MR. MATTIA
28. EDNA MBANG
29. CHRISTIANA JABBA
30. MARIE GBORIE
31. ELIZABETH KPAKAMA
32. EMMANUEL GBORIE
33. SAHR JUNIOR
34. MARY BRIMA
35. CHRISTIANA KONO-BOY
36. TAMBA JABBA
37. AIAH MBAUGA
38. PAUL A. SAMU
39. MR. NGEGBA – JONSIE
40. FATMATA R. MUSA
41. KELVIN M'BAYO

42. MR. KOMBA D. YESSEH.

During the work; food, beverage, cigarette including other necessities were provided to facilitate the work.

Food was adequate for workers though it heavily rain on that day, but remarkable work was done. The town chief of meima was also present and photographs were taken as the work was going on.

Family members of Eric Gbakama play a remarkable role in actualizing the work, by their tireless effort towards the preparation of food for the workers.

Lessons Learnt:

1. That adequate mobilization of youths can give high dividend,
2. That provision of adequate logistics can facilitate good work.

Recommendations:

1. Youths seconded through their leader that transport should be provided for after work because of distance from Moima to Koidu Town.

2. That more subsequent work funds for some be increased.

Below is the expenditure list attached to this report.

The work for the site clearing will continue come Saturday, 4th July 2009.

Faithfully Submitted by
The works supervisor

Approved by:
Kelvin M' bayoh.